
State of California Department of Transportation Page 1
02/20/08 Statement of Ongoing Contracts as of 03/03/08

10District

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-CAL-4-21.1/23.4

10-CAL-4-24.0/28

10-CAL-4-37.3/37.7

Fed Aid

HA22

HE14

HB1

HE14

HB4N

Pgm Code

IN AMADOR COUNTY NEAR DRYTOWN FROM

SACRAMENTO AND AMADOR COUNTY LINE TO

ROUTE 49 AND 16 INTERSECTION

IN AMADOR COUNTY IN AND NEAR SUTTER

CREEK FROM 0.5 KM NORTH OF SUTTER

CREEK BRIDGE TO 1.8 KM SOUTH OF

AMADOR CREEK BRIDGE

IN AMADOR COUNTY NEAR IONE AT JACKSON

VALLEY ROAD

IN CALAVERAS COUNTY IN AND NEAR

ANGELS CAMP FROM 0.3 KM WEST OF

ROUTE 4 AND 49 INTERSECTION TO 0.9 KM

EAST OF ROLLERI BYPASS ROA

IN CALAVERAS AND AMADOR COUNTIES ON

ROUTE 4 AT VALLECITO FROM SIX MILE

ROAD TO DAVIS RANCH ROAD AND ON ROUTE

104 IN AND NEAR IONE

IN CALAVERAS COUNTY AT AVERY FROM

MORAN ROAD TO 0.2 KM EAST OF AVERY

HOTEL ROAD

Description 

RESURFACE ROADWAY

PLANTING AND IRRIGATION

LANDSCAPING AND IRRIGATION

CONSTRUCT HIGHWAY AND BRIDGES

RUBBERIZED ASPHALT CONCRETE OVERLAY

CONSTRUCT LEFT TURN LANE

Type Of Work

GEORGE REED, INC. P. O. BOX

1630 LODI, 95241

ODYSSEY LANDSCAPE COMPANY, INC

WATKIN AND BORTOLUSSI, INC.

TEICHERT CONSTRUCTION

GEORGE REED INC

TEICHERT CONSTRUCTION

Contractor

STOCKTON, CA 95209

SAN RAFAEL, CA 94901-4886

STOCKTON, CA-95201

SONORA CA 95370

STOCKTON CA 952011118

(209)334-0790

 

 

 

(209)984-5202

(209)983-2300

JOHN YANGUBA

OSHITA, STANLEY T.

OSHITA, STANLEY T.

SHIVINDER SINGH

Resident
Engineer

(209)948-7222

(209)333-6928

(209)333-6928

(209)736-6910

 

 

 $2,197,847

 $1,961,803

 $157,164

 $23,898,107

 $1,306,700

 $395,938

Bid + CCOs

 $2,115,724

 $1,829,686

 $133,575

 $63,605

 $0

 $0

Comp To  date

 $0

 $0

 $3,680

 $63,605

 $0

 $0

This Month

11/16/04

11/20/06

08/10/05

08/10/07

01/31/08

10/16/07

Awarded

12/06/04

12/26/06

08/24/05

09/07/07

02/20/08

11/07/07

Approved

09/29/05

12/31/12

12/31/08

06/30/10

Est Comp

 100%

 0%

 0%

 1%

 0%

 0%

%Time

 100%

 0%

 0%

 0%

 0%

 0%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

SUSPENDED

 

 

Message

10-1A4904

10-049954

10-1A6714

10-362504

10-0M3704

10-0C9804

Contract 

ACST-P016-(028)E

  

ACST-P088-(047)E

  

  

  

  P0-16 0-(8E)

  

  P0-88 0-(7E)

  

  

  

--()

  

--()

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

800 WEST EIGHT MILE ROAD

77 LARKSPUR STREET

P.O.BOX 1118

P O BOX 548

P O BOX 1118

603 SAN JUAN AVENUE

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

P.O. BOX 280

STOCKTON, CA 95203

LODI, CA 95240

LODI, CA 95240

ANGELS CAMP, CA-95222

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/08 Statement of Ongoing Contracts as of 03/03/08

10District

10-MER-5-/32.5

10-MER-33-16.4/16.4

10-MER-59-26.9/27.5

10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

10-MER-99-26.5/28.8

Fed Aid

HA22

HB4N

HA21

HE14

HA25

HB4C

Pgm Code

IN FRESNO AND MERCED COUNTIES NEAR

SANTA NELLA FROM NEES AVENUE

OVERCROSSING TO STANISLAUS COUNTY

LINE

IN MERCED COUNTY IN SANTA NELLA AT

ROUTE 33 AND 5 SEPARATION

IN MERCED COUNTY ABOUT 18 KM NORTH OF

MERCED FROM 0.5 KM SOUTH TO 0.5 KM

NORTH OF MERCED RIVER BRIDGE

IN MERCED COUNTY IN AND NEAR MERCED

FROM MCHENRY ROAD TO 0.4 KM SOUTH OF

CHILDS AVENUE OVERCROSSING

IN MERCED COUNTY IN MERCED FROM  O

STREET UNDERCROSSING TO 0.5 KM NORTH

OF V STREET UNDERCROSSING

IN MERCED COUNTY NEAR LIVINGSTON FROM

0.4 KM SOUTH OF ARENA WAY TO 0.4 KM

SOUTH OF HAMMATT AVENUE OVERCROSSING

Description 

RESURFACE ROADWAY

CONSTRUCT RIGHT TURN LANE

REPLACE BRIDGE

CONSTRUCT FREEWAY AND BRIDGES

HIGHWAY PLANTING RESTORATION

CONSTRUCT FREEWAY

Type Of Work

GEORGE REED  P.O. BOX 4760

MODESTO, CA 95352

TEICHERT CONSTRUCTION

C.C.MYERS

GRANITE CONSTRUCTION 2716

SOUTH GRANITE COURT FRESNO, CA

93706

WATKIN & BORTOLUSSI, INC.

AGEE CONSTRUCTION CORPORATION

P O BOX 629  CLOVIS CA 93613

Contractor

TURLOCK CA 95381

SAN RAFAEL, CA 94901

CLOVIS, CA 93613

(209)523-0734

(209)632-6600

(916)635-9370

(831)724-1011

 

 

GURDIP "DANNY" UPPAL

KEWAL VIRK

KEWAL VIRK

HASSAN JAKHAR

SAYED HASHEMYAN

Resident
Engineer

(209)724-9505

 

(559)696-1545

(559)665-9083

(209)726-5485

(209)656-1845

 $23,051,929

 $288,606

 $6,551,254

 $70,995,365

 $1,309,813

 $24,198,072

Bid + CCOs

 $1,847,969

 $0

 $13,650

 $71,491,875

 $1,167,465

 $23,697,351

Comp To  date

 $0

 $0

 $0

 $253,677

 $41,832

 $409,558

This Month

07/09/07

10/16/07

09/25/07

11/10/05

01/06/06

11/07/05

Awarded

07/27/07

11/07/07

10/24/07

11/28/05

01/17/06

11/18/05

Approved

06/24/08

06/06/09

04/21/08

08/04/09

03/04/08

Est Comp

 35%

 0%

 6%

 87%

 13%

 98%

%Time

 8%

 0%

 0%

 99%

 89%

 97%

% Work 

SUSPENDED

SUSPENDED

 

 

 

 

Message

10-0N1504

10-0L0504

10-1A0704

10-363114

10-482314

10-3169E4

Contract 

ACIM-005 -(134)E

  

ASCT-S059-(047)E

ACNH-P099-(493)E

ACNH-P099-(477)E

ACNH-P099-(487)E

--()

  

  S0-59 0-(7E)

--()

--()

--()

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 3367

77 LARKSPUR STREET

P O BOX 629

P.O.BOX 311

P.O.BOX 311

P.O.BOX 311

490 SOUTH GOLDEN

STATE BLVD.

MERCED, CA 95341

MERCED, 95341

MERCED,CA.95341

TURLOCK CA 95381-1863

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
02/20/08 Statement of Ongoing Contracts as of 03/03/08

10District

10-MER-99-28.7/30.5

10-MER-140-27.0/30.2

10-MER-165-25.6/25.7

10-MER-165-34.4/0

10-MPA-49-12.0/12.4

10-MPA-140-42.3/43.5

Fed Aid

HA22

101020113

0

HB1

HB1

201130

Pgm Code

IN MERCED COUNTY IN AND NEAR

LIVINGSTON AND DELHI AT VARIOUS

LOCATIONS

IN MERCED COUNTY NEAR MERCED FROM MC

SWAIN ROAD TO 1.2 KM EAST OF

APPLEGATE ROAD

IN MERCED COUNTY NEAR HILMAR AT THE

SAN JOAQUIN RIVER BRIDGE

IN MERCED COUNTY IN HILMAR AT AUGUST

AVENUE

IN MARIPOSA COUNTY AT BOOTJACK FROM

0.4 KM WEST OF DARRAH ROAD TO 0.3 KM

EAST OF DARRAH ROAD

IN MARIPOSA COUNTY ON ROUTE 140 AT PM

42.3

Description 

ESTABLISH EXISTING PLANTING

ASPHALT CONCRETE OVERLAY

BRIDGE PILES AND CROSS BRACING

INSTALL TRAFFIC SIGNALS

CONSTRUCT LEFT AND RIGHT TURN LANES

CONSTRUCT TWO TEMPORARY BRIDGES AND

HWY

Type Of Work

FORSTER & KROEGER 15 LIBRARY

PL  SAN ANSELMO CA 94960

W. JAXON BAKER

CC MYERS

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

Contractor

REDDING, CA  96099-4248

RANCHO CORDOAVA CA 95742

TURLOCK CA 95381

TURLOCK, CA 95381

TURLOCK, CA 95381

(415)456-6684

 

 

(209)632-6600

 

 

UPPAL, GURDIP "DANNY"

VIRK, KEWAL

SAYED HASHEMYAN

JAKHAR, HASSAN

DEOL, HARMINDER

Resident
Engineer

(209)724-9512

(559)665-9083

(209)656-1845

(559)696-1545

(209)724-9096

(209)667-1869

 $269,610

 $2,547,392

 $1,985,000

 $423,236

 $1,707,677

 $9,985,000

Bid + CCOs

 $203,440

 $2,538,908

 $291,272

 $0

 $1,676,901

 $6,252,858

Comp To  date

 $16,195

 $0

 $0

 $0

 $9,309

 $0

This Month

03/14/07

02/13/03

01/22/08

10/19/07

12/15/06

06/16/06

Awarded

04/10/07

02/25/03

01/22/08

11/14/07

01/11/07

06/17/06

Approved

06/19/08

10/14/08

02/09/08

12/16/08

12/31/07

Est Comp

 69%

 99%

 100%

 0%

 0%

 42%

%Time

 75%

 99%

 100%

 0%

 0%

 63%

% Work 

 

SUSPENDED

COMPLETED

 

PLANT EST

SATIS

 

Message

10-0A1364

10-0A5804

10-0S9304

10-0C5704

10-1A9304

10-0P4404

Contract 

  

ACST-P140-(027)E

  

ACST-P165-(007)E

ACST-P049-(139)E

  

  

  P1-40 0-(7E)

  

G P1-65 0-(7ES)T

  P0-49 1-(9E)

  

  

--()

  

6210- 005-()

--()

  

WPCP

SWPPP

  

WPCP

SWPPP

  

P.O. BOX 994248

3286 FITAGERALD ROAD

P O BOX 3367

P.O. BOX 3367

P. O. BOX 3367

P.O. BOX 311

P.O. BOX 878

490 S. GOLDEN STATE

BLVD

P. O. BOX 1863

MERCED, CA 95341

CHOWCHILLA, CA 93610

TURLOCK CA 95381

TURLOCK, CA 95381

Accepted

02/09/08

Location
Storm Water
Plan



State of California Department of Transportation Page 4
02/20/08 Statement of Ongoing Contracts as of 03/03/08

10District

10-SJ-5-13.9/15.6

10-SJ-5-16.4/38.1

10-SJ-5-22.7/0

10-SJ-12-13.7/0

10-SJ-26-15.3/15.9

10-SJ-88-9.6/0

Fed Aid

HE13

HB4N

HB1

HB1

HB1

HB1

Pgm Code

IN SAN JOAQUIN COUNTY IN LATHROP FROM

0.1 KM NORTH OF PARADISE CUT OVERFLOW

BRIDGE TO 0.7 KM NORTH OF ROUTE 5 AND

120 SEPERATION O

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY, LATHROP AND STOCKTON

IN SAN JOAQUIN COUNTY IN AND NEAR

STOCKTON AT FRENCH CAMP ROAD

UNDERCROSSING

IN SAN JOAQUIN COUNTY NEAR LODI AT

DAVIS ROAD

IN SAN JOAQUIN COUNTY NEAR BELLOTA

FROM CALAVERAS RIVER BRIDGE TO 1.5 KM

WEST OF DUCK CREEK BRIDGE

IN SAN JOAQUIN COUNTY NEAR LOCKEFORD

AT HARNEY LANE

Description 

WIDEN ROADWAY AND BRIDGES

INSTALL MICROWAVE VEH DETECT SYS

INSTALL TRAFFIC SIGNALS

INSTALL NEW SIGNALS

REALIGN EXISTING CURVE

INSTALL TRAFFIC SIGNALS

Type Of Work

NEHEMIAH CONSTRUCTION INC

ROYAL ELECTRIC COMPANY

RICHARD A HEAPS ELECTRICAL

CONTRACTOR INC

AMLAND

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

Contractor

BENICIA CA 94501

SACRAMENTO CA 95823

SACRAMENTO CA 95829

SAN JOSE CA 95132

STOCKTON CA 95201

TURLOCK CA 95381

(707)746-6870

(916)428-0286

(916)386-8857

 

 

(209)632-6600

DEOL, HARMINDER

DEOL, HARMINDER

JASWINDER SINGH BAJWA

NOMER GUTIERREZ

Resident
Engineer

(209)333-6930

 

(209)333-6930

(209)942-6098

(209)942-6160

 

 $13,442,777

 $1,459,040

 $332,629

 $222,425

 $2,195,914

 $358,494

Bid + CCOs

 $9,891,399

 $0

 $304,696

 $96,355

 $2,291,811

 $0

Comp To  date

 $444,464

 $0

 $41,581

 $32,128

 $0

 $0

This Month

11/15/06

11/09/07

08/15/07

08/28/07

05/18/06

10/17/07

Awarded

11/30/06

12/05/07

09/10/07

10/03/07

05/31/06

11/07/07

Approved

01/14/09

03/15/08

03/26/08

09/21/09

Est Comp

 55%

 0%

 78%

 40%

 0%

 0%

%Time

 73%

 0%

 92%

 43%

 0%

 0%

% Work 

 

 

SUSPENDED

 

PLANT EST

SATIS

 

Message

10-3A1204

10-0S0404

10-0M7104

10-0L3904

10-499004

10-0J3904

Contract 

  

  

  

ACST-P012-(097)E

ACST-P026-(022)E

ACST-P088-(048)E

  

  

  

G P0-12 0-(7ES)T

  P0-26 0-(2E)

  P0-88 0-(8ES)T

  

  

  

6210- 004-()

--()

6210- 006-()

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

4790 E 2ND STREET

P O BOX 231430

8909 FLORIN ROAD

3168 KNIGHTS BRIDGE ROAD

PO BOX 151

P O BOX 3367

1110 W KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

611 SAN JUAN AVE

611 SAN JUAN AVENUE

LODI, CA 95240

LODI, CA 95240

STOCKTON, CA 95203

STOCKTON CA 95203

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
02/20/08 Statement of Ongoing Contracts as of 03/03/08

10District

10-SJ-99-1.7/0

10-SJ-99-25.4/29

10-SJ-205-3.0/13.6

10-SJ-580-9.0/15.3

10-STA-99-9.9/15

10-STA-99-10.3/12

Fed Aid

HB4N

HB1

HB4C

HA25

HB1

Pgm Code

IN SAN JOAQUIN COUNTY IN RIPON AT

MILGEO AVENUE OVERCROSSING

IN SAN JOAQUIN COUNTY NEAR LODI  FROM

EIGHT MILE ROAD OVERCROSSING TO SOUTH

LODI OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY FROM 0.9 MILE WEST OF CORRAL

HOLLOW ROAD OVERCROSSING TO THE

ALAMEDA COUNTY LINE

IN STANISLAUS COUNTY IN AND NEAR

MODESTO AND CERES FROM 0.2 KM SOUTH

OF THE PINE STREET OVERCROSSING TO

THE TUOLUMNE RIVER BRIDGE

IN STANISLAUS COUNTY IN AND NEAR

CERES FROM MITCHELL ROAD OVERCROSSING

TO 0.3 KM NORTH OF  WHITMORE AVENUE

OVERCROSSING

Description 

CHANGEABLE MESSAGE SIGN

CONSTRUCT CONCRETE MEDIAN BARRIER

WIDEN FREEWAY AND BRIDGES

RUBBERIZED ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

CONSTRUCT CONCRETE MEDIAN BARRIER

Type Of Work

TENNYSON ELECTRIC

R & L BROSAMER INC.

OC JONES/CC MEYERS JV

TOM MAYO CONSTRUCTION INC

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC

TEICHERT CONSTRUCTION

Contractor

LIVERMORE CA 94550

WALNUT CREEK CA 94596

BERKELEY,CA 94710

STOCKTON CA 95215

SAN RAFAEL CA 949014886

TURLOCK CA 95381

 

 

 

(209)943-6248

(415)453-4691

(209)632-6600

BAL BAHADUR PAUL

MARIO CASTILLO

MARQUEZ, PAMELA J

SUTTI, RENEE' M.

Resident
Engineer

(209)948-7216

(209)941-1926

(209)221-6585

 

(209)667-1147

 

 $568,273

 $10,253,857

 $77,601,694

 $1,144,783

 $4,245,373

 $2,461,011

Bid + CCOs

 $524,898

 $9,863,689

 $48,043,690

 $0

 $3,336,037

 $0

Comp To  date

 $0

 $0

 $566,331

 $0

 $37,817

 $0

This Month

06/23/06

06/30/06

03/28/06

02/11/08

02/06/06

11/08/07

Awarded

07/14/06

07/12/06

04/12/06

02/29/08

02/22/06

11/30/07

Approved

02/26/08

01/15/08

08/19/09

04/01/08

Est Comp

 52%

 92%

 53%

 0%

 29%

 0%

%Time

 94%

 95%

 61%

 0%

 78%

 0%

% Work 

 

COMPLETED

 

 

 

 

Message

10-0K8104

10-0F3004

10-300164

10-0N5804

10-0F7204

10-0L6404

Contract 

OTS-000C-(283)

ACST-P099-(502)E

ACNH-X077-(014)N

  

ACNH-P099-(500)E

OTS-    -(   )

--()

G P0-99 5-(2E)

  X0-77 0-(4N)

  

--()

--()

  

--()

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

7275 NATIONAL DR. SUITE A

1777 OAKLAND BLVD., STE 300

1520 FOURTH STREET

4735 E FREMONT ST

77 LARKSPUR STREET

P O BOX 3367

1110 W. KETTLEMAN

LANE #35

611 SAN JUAN AVENUE

157 SLOAN CT, SUITE B

P.O. BOX 1863

LODI CA 95240

STOCKTON CA 95203

TRACY, CA 95304

TURLOCK, CA. 95381-1863

Accepted

01/31/08

Location
Storm Water
Plan



State of California Department of Transportation Page 6
02/20/08 Statement of Ongoing Contracts as of 03/03/08

10District

 $2,045,771 $188,889,226 $293,297,919

10-STA-99-15.0/16.5

10-STA-108-31.5/0

10-STA-165-/1.4

10-TUO-108-3.5/4.2

10-TUO-120-24.5/30

Fed Aid

HA25

HB1

201   130

Pgm Code

IN STANISLAUS COUNTY IN AND NEAR

MODESTO FROM TUOLUMNE RIVER BRIDGE TO

0.7 KM NORTH OF ROUTE 219 AND 99

SEPARATION

IN STANISLAUS COUNTY IN RIVERBANK AT

JACKSON AVENUE

IN STANISLAUS COUNTY NEAR TURLOCK

FROM MERCED COUNTY LINE TO SIMMONS

ROAD

IN TUOLUMNE COUNTY NEAR SONORA FROM

EDGEMONT ACRES ROAD TO STANDARD  ROAD

IN TUOLUMNE COUNTY ON NEW PRIEST

GRADE AT VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

INSTALL SIGNAL

REPAIR ASPHALT CONCRETE ROADWAY

CONSTRUCT BIKEWAY

WIDENING ROADWAY AT VARIOUS

LOCATIONS

Type Of Work

ODYSSEY LANDSCAPE COMPANY, INC

MARTIN BROTHERS CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GEORGE REED INC

TEICHERT CONSTRUCTION

Contractor

SACRAMENTO CA 95828

WATSONVILLE CA 95077

SONORA CA 95370

 

(916)381-0911

(831)724-1011

(209)984-5202

 

RICHARD ONOCHIE/ABDUL

RASHID

BLUM, ALFRED

OBAIDULLAH "ABDUL"

RASHID

Resident
Engineer

(209)599-5264

 

 

(209)599-1940

(209)599-5264

 $1,803,824

 $319,111

 $272,006

 $901,197

 $2,485,000

Bid + CCOs

 $335,470

 $0

 $0

 $0

 $876,903

Comp To  date

 $125,595

 $0

 $0

 $0

 $0

This Month

09/18/07

11/30/07

02/07/08

12/05/07

08/10/06

Awarded

10/16/07

12/17/07

02/27/08

01/08/08

08/14/06

Approved

12/11/08

01/31/08

Est Comp

 19%

 0%

 0%

 0%

 35%

%Time

 19%

 0%

 0%

 0%

 35%

% Work 

 

 

 

SUSPENDED

 

Message

10-0F7304

10-0H0304

10-0M4704

10-0L6004

10-0P7704

Contract 

  

ACST-P108-(042)E

  

ACST-P108-(043)E

  

  

  P1-08 0-(2ES)T

  

  P1-08 0-(3ES)T

  

  

6210- 007-()

  

5932- 042-()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

WPCP

SWPPP

  

20 LIGHT SKY COURT

P O BOX 50085

P O BOX 548

952 GOODWIN DR.

952 GOODWIN DRIVE

952 GOODWIN DR.

RIPON,CA 95366

RIPON, CA 95366

RIPON, CA 95366

Accepted

Location
Storm Water
Plan



10-1A4904

10-049954

10-1A6714

10-0M3704

10-0C9804

10-362504

10-0N1504

10-0L0504

10-1A0704

10-363114

10-482314

10-3169E4

10-0A1364

10-0A5804

10-0S9304

10-0C5704

10-1A9304

10-0P4404

10-0S0404

10-3A1204

10-0M7104

10-0L3904

Contract

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-CAL-4-24.0/28

10-CAL-4-37.3/37.7

10-CAL-4-21.1/23.4

10-MER-5-/32.5

10-MER-33-16.4/16.4

10-MER-59-26.9/27.5

10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

10-MER-99-26.5/28.8

10-MER-99-28.7/30.5

10-MER-140-27.0/30.2

10-MER-165-25.6/25.7

10-MER-165-34.4/0

10-MPA-49-12.0/12.4

10-MPA-140-42.3/43.5

10-SJ-5-16.4/38.1

10-SJ-5-13.9/15.6

10-SJ-5-22.7/0

10-SJ-12-13.7/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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10-499004

10-0J3904

10-0K8104

10-0F3004

10-300164

10-0N5804

10-0F7204

10-0L6404

10-0F7304

10-0H0304

10-0M4704

10-0L6004

10-0P7704

Contract

10-SJ-26-15.3/15.9

10-SJ-88-9.6/0

10-SJ-99-1.7/0

10-SJ-99-25.4/29

10-SJ-205-3.0/13.6

10-SJ-580-9.0/15.3

10-STA-99-9.9/15

10-STA-99-10.3/12

10-STA-99-15.0/16.5

10-STA-108-31.5/0

10-STA-165-/1.4

10-TUO-108-3.5/4.2

10-TUO-120-24.5/30

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

Page
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10District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

 $23,051,929

 $178,350,316

 $21,284,314

 Bid + CCO

 $1,847,969

 $147,736,418

 $18,716,962

 Work Comp

-I-

-F-

-S-
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District

 $12,238,857

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

10District

 $293,297,919  $188,889,226

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

Category

 $61,030,823

 $9,580,538

 Bid + CCO

 $20,049,329

 $538,548

 Work Comp

District Total:

Work completed this Period:  $12,238,857

-SH-
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